
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:20 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 765 Date: 01-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 270

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities on the tower &
work on the erection tower . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters .

William , Robert , Andrew , Art , & Jessie were on the site . They had to UT , & Map the repair
locations .

Casey had to work on the W line & the barge rigging materials from & to the site & he had to work with
the erection crews .

Anthony , Casey , Mardonio , Robert , & Ryan had to work on the erection tower removal .
Robert & Ryan had to remove all the bolts on the North & South K trusses leaving 4 bolts on each
connection on the top & bottom . They started at 7:15 AM. Crews were done at 9:30 AM.

Anthony & Mondanio had to work on the W line . Crews had to work on the rigging . They had to fly all
the materials out of the W line to the barge . They started at 7:10 AM.

In addition to that , crews had to set the pulleys on the spreader beam & hook it to the crane . They
were done at 10:00 AM.

After that , Mardonio joined Casey on the barge . Anthony , Ryan , & Robert had to work on the South
truss . Crews had to hook the crane to the truss , cut the outer gussets on the top , & remove the remaining
bolts . They started at 10:30 AM. Crews were done at 11:30 AM.

Nick flew the South truss & set it on the barge at 11:35 AM. He was done at 12:10 PM.

Huang , & Mathew had to work on the preparations for the removal of the West catwalk frame . Crews
had to set & weld the second angle on the 2nd vertical support . They started at 7:15 AM. Crews were done
at 8:00 AM.

After that , crews had to work on house keeping . They were done at 9:00 AM. Crews left to work on the
West shrouds at 9:10 AM.

In the afternoon , Mohammad & I had to go to Dutra fabrication plant in Alameda to check on the tower
fender fabrications . We left at 1:10 PM. We were back at 2;45 PM.

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 765 Date: 01-Mar-2013 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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